

CONFIDENTIAL

cfcl
991304

December 17, 1965

[Redacted]

25X1A

Contracting Officer

Subject: Contract

[Redacted]

25X1A

Gentlemen:

Enclosed are three (3) copies of the Monthly Status Report for subject Contract, covering the period from November 1, 1965 through November 30, 1965.

If there are any questions concerning the report, please contact the undersigned.

Very truly yours,

[Redacted]

Manager

Contract Administration

25X1A

Enclosures: 3 as stated

Declass Review by NIMA / DoD

CONFIDENTIAL

This document contains information affecting the national defense of the United States, within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.



TO: Customer

FROM:



DATE: 14 December 1965

SUBJECT: Monthly Contract Status Report No. 5 Advanced Light Tables
Period: 1 November 1965-30 November 1965

1. Objective:

To design and develop three Advanced Light Tables

2. Summary of work performed during the reporting period:

All engineering drawings on Tables #1 & 2 are complete. Parts and castings are being submitted to the shops and vendors for fabrication on the above Tables. A quote has been received from [redacted] [redacted] for the Precision Micrometer Microscope Stages. A contract will be signed with [redacted] on 10 December 1965. Drawings are being made for the Micrometer Microscope Carriage support systems and Microscope Mounting brackets for Tables # 2 & 3. It is anticipated that these drawings will be completed by 24 December 1965.

3. Work schedule conformance:

The delivery dates are anticipated as follows:

Table #1 - 14 March '66

#2 - 4 April '66

#3 - 16 May '66

4. Analysis of work program covering the reporting period:

The major work done during the reporting period has consisted primarily of drawing checking and the preparation of specifications for the Micrometer Microscope Movement procurement package. The month's work has consisted of a major drawing 'clean-up' effort. No new designs of significance were turned out during this period.

5. Changes in key personnel:

[redacted] Senior Mechanical Engineer has left the project after completing the checking of engineering drawings on Table # 2.






Monthly Status Report No. 5(Cont'd)

Page 2

6. Trips, meetings and special conferences:

No trips or meetings were conducted during the reporting period.

7. Plans for the next reporting period:

- A. Design will start on Table #3. This effort will consist of modifying the Table #2 castings to meet the requirements of Table #3.
- B. A procurement package will be let  for the Micrometer Microscope Movements on 10 December 1965.
- C. Drawings will be completed on the microscope stage mounting brackets and scope mounts.
- D. All parts and castings for Tables # 1 & 2 will be placed on order.
- E. An electrical mock-up will be made of the film transport systems.
- F.  will go to the  plant to co-ordinate on the micrometer microscope movement procurement on 22 December 1965.

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A001400040031-9

Next 3 Page(s) In Document Exempt

Approved For Release 2002/06/17 : CIA-RDP78B04747A001400040031-9